

Government of the People's Republic of Bangladesh
Ministry of Education (Technical and Madrasah Education Division)
Directorate of Madrasah Education (DME)
Office of the Project Director
Development of Selected Madrasah Project
79/2 Kakrail, Dhaka
E-mail: smdp.dme@gmail.com

স্মারক নং- মাশিঅ/নিমাউ/আসবাবপত্র ক্রয়/ GD- 7.2/ Lot No-03/ID-1105849/২০২৫-৩৫৪

তারিখ : ০৫/০৩/২০২৬খ্রিঃ

COMPLETION CERTIFICATE

01	Procuring Entity Details	
	(a) Division	: Technical and Madrasah Education Division
	(b) Circle/Directorate	: Directorate of Madrasah Education (DME)
	(c) Zone/Region/PE	: Project Director
	(d) Others (<i>specify</i>)	: Development of Selected Madrasah Project
02	Name of Supply	: Manufacturing and Supplying of Furniture (High Bench, Low Bench, Teachers Armed Chair, Teachers Table and Steel Almira) to the selected Madrasah.
03	Work order No.	: মাশিঅ/নিমাউ/আসবাবপত্র ক্রয়/GD-7.2/Lot-3/ID-1105849/2025-1291, Date:31/08/2025
04	Contract No	: SMDP-49, Date:31/08/2025
05	Supplier's Legal Title	: DOTS Furniture & Decor Limited
06	Supplier's Contact Details	: Reg.Address: DOTS Furniture & Decor Limited, 5/3 Q, Medini Didar Dream, Answer camp, Mirpur, Dhaka-1216, Factory Address : Fatema Complex, Fordnagar, Dhalla Bazar Singair, Manikganj, Bangladesh.
07	Supplier's Trade License Details :	License No.24356824319000632, date:02/07/2027, Business start date : 10/12/2024.
08	Reference to NOA with Date	: DME/SMDP/Furniture Purchase/ GD-7.2/Lot-3/ID-1105849/1146, Date: 07/08/2025.
09	Original Contract Price as in NOA	: Tk. 5,78,73,674.097
10	Final Contract Price as Delivered	: Tk. 5,78,73,674.097
11	Original Contract Period	
	a) Date of Commencement	: 10/08/2025.
	(b) Date of Completion	: 02/03/2026
12	Actual Delivery Period	
	(a) Date of Actual Commencement	: 31/08/2025
	(b) Date of Actual Completion	: 20/09/2025
13	Days/Months Delivery Period Extended	:
14	Amount of LD for Delayed Delivery	:
15	Special Note	: Furniture already supplied.

Certified that the Goods and related services under the Contract has been delivered and completed in all respects in strict compliance with the provisions of the Contract including all plans, designs, drawings, specifications and all modifications there of as per direction and satisfaction of the Procuring Entity/Project Director. All defects in the Goods reported during inspection and tests have been duly rectified or replaced.


S, M, Masudul Haq
Project Director Development of Selected
Madrasah Project Phone: 02-58314204
Email: pd.smdp@dme.gov.bd